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ABSTRACT A century-long decline of the fishery for the Eastern oyster Crassostrea virginica (Gmelin, 1791) in Maryland and

Virginia stimulated numerous efforts by federal, state, and nongovernmental agencies to restore oyster populations, with limited

success. To learn from recent efforts, we analyzed records of restoration and monitoring activities undertaken between 1990 and

2007 by 12 such agencies. Of the 1,037 oyster bars (reefs, beds, or grounds) for which we obtained data, 43% experienced both

restoration andmonitoring, with the remaining experiencing either restoration ormonitoring only. Restoration activities involved

adding substrate (shell), transplanting hatchery or wild seed (juvenile oysters), bar cleaning, and bagless dredging. Of these,

substrate addition and transplanting seed were common actions, with bar cleaning and bagless dredging relatively uncommon.

Limitedmonitoring efforts, a lack of replicated postrestoration sampling, and the effects of harvest on some restored bars hinders

evaluations of the effectiveness of restoration activities. Future restoration activities should have clearly articulated objectives and

be coordinated among agencies and across bars, which should also be off limits to fishing. To evaluate restoration efforts,

experimental designs should include replication, quantitative sampling, and robust sample sizes, supplemented by pre- and

postrestoration monitoring.
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INTRODUCTION

During the late 19th century, the Eastern oyster Crassostrea
virginica (Gmelin, 1791) fishery in Maryland and Virginia was
the largest in the world. The combined landings in both states
represented about 59% of all U.S. landings in the early 1890s

and more than 3 times the combined harvest of all foreign
countries at that time (Stevenson 1894). At their peaks, landings
for the 3 states were estimated to be 19.5 million standard U.S.

bushels in Maryland in 1884 and 10.6 million standard U.S.
bushels in Virginia in 1904 (Fig. 1). Most of the landings were
from Chesapeake Bay, but a small quantity was from the coastal

bays on the Atlantic coast of both states.
During the next century, yields declined (Fig. 1) because

of overfishing, habitat destruction, and disease (Kennedy &
Breisch 1983, Kennedy 1989, Rothschild et al. 1994, Hargis &

Haven 1999). During this period of decline, resource agencies
in Maryland and Virginia, as well as a number of federal and
nongovernmental organizations, attempted numerous restoration

efforts, with limited success (Brooks 1891, Kennedy & Breisch
1983, Kennedy 1989). Initial restoration efforts apparently were
implemented solely to maintain the fishery. However, during

the past two decades it has become apparent that oysters provide
important ecological services (Newell 1988, Kennedy 1996).

Widespread recognition of the ecological importance of oysters
was sparked by Newell’s (1988) paper that proposed that
Chesapeake Bay had changed from a benthic-based ecosystem

to a more pelagic ecosystem, and attributed that change to the
long-term depletion of more than 99% of the standing stock of
oysters. Subsequent studies added to our understanding of the

role of oyster bars (reefs, beds, or grounds) as habitat for other
estuarine organisms, including commercial species like striped bass
Morone saxatilis (Walbaum, 1792) and the blue crabCallinectes

sapidus Rathbun, 1896 (e.g., Coen et al. 1999, Breitburg et al.
2000, Coen & Luckenbach 2000). These insights into the eco-
logical functions of oyster bars encouraged additional restora-
tion activities (e.g., Rodney & Paynter 2006, Grabowski &

Peterson 2007).
Despite the large investment in efforts to restore oyster

populations and the oyster fishery in Maryland and Virginia

during the past two decades, there has been no comprehensive
analysis ofwhat was done or the outcome of restoration attempts.
To evaluate success or failure of these efforts, we developed

a database of restoration andmonitoring activities from 1990 to
2007 in Chesapeake Bay and the coastal bays. The intent was to
provide a synthesis of the lessons learned with regard to the
specific scientific and management goals (resource exploitation,

ecological function, or both) that have driven these restoration
efforts and, in particular, any successes in reaching such goals.
We also hoped that the synthesis could be used to develop a

model for future data archiving efforts as well as future
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restoration actions incorporating only those practices most
effective in rehabilitating depleted populations.

The task of evaluating the success or failure of restoration
activities proved to be challenging given: (1) the dispersed
nature of the data, (2) difficulty accessing the data, and (3)

widely varying formats or statistics used by data providers in
some cases. Unfortunately, specific restoration goals, whether
qualitative or quantitative, were not identified for many resto-

ration efforts. In some instances, it is possible to infer the goals,
but they are less certain in others. The lack of clear measures
makes evaluating success toward meeting inferred goals diffi-
cult. Nevertheless, we developed some key observations, cou-

pled with cautionary comments about data limitations. With
these limitations in mind, we feel the database has significant
value and provides a number of avenues to interested researchers

for more detailed analyses.We also feel that lessons learned from
efforts that produced data of sufficient detail in one state should
be broadly applicable Bay-wide and beyond, and should inform

future efforts as new restoration and monitoring protocols are
implemented.

This article summarizes the results of our efforts in assem-

bling this extensive database as well as an accounting of the
restoration and monitoring activities. It also provides an initial
metadata analysis structured by a series of questions used to
frame the study (Table 1). As this summary demonstrates,

although some of these questions could be answered by the data
we collected, a number of others remain unanswered as a result
of a paucity of information or poor experimental design with re-

spect to testing effective strategies. This is not to say that the res-
toration efforts were not successful. Rather, data for determining
success were often not collected or were not made available to us.

DATABASE DEVELOPMENT AND ARCHITECTURE

To develop the database, we requested data from agencies
involved in restoration inMaryland andVirginia andworked to

develop an architecture for the database that would accommo-
date different inputs and allow for analysis. We assembled,
collated, and analyzed 73,549 records of oyster restoration and

monitoring activities between 1990 and 2007 (ORET 2009). Ad-
ditional data from an experimental restoration program in the
Great Wicomico River estuary (Schulte et al. 2009) were not

included in the core database but are described in the discussion.
We received data from 12 sources in Maryland and Virginia

(Table 2) and constructed a database using Microsoft Access.

The data were assembled in five linked tables that incorporated
site information, monthly data in relation to a particular Bay

geographical segment (there are 92 segments in the Bay; see
USEPA (2008)), information on water quality in each segment,
a listing of restoration activities, and a listing of monitoring
activities (see ORET (2009) for a view of the database archi-

tecture and how the user interface operates). The resulting
73,549 entries cover the diverse set of activities that comprised
restoration and monitoring of oyster bars (a distinct geograph-

ical unit that corresponds to a historical oyster reef, bed, or
ground) in the Bay. Entries are both geographically and tempo-
rally referenced, and the database is accessible for statistical (e.g.,

SAS, R) and GIS (e.g., ArcGIS) analyses. It can be found at
http://ches.communitymodeling.org/models.php#ORET.

Restoration

Five major types of restoration activities were defined in the
database (Table 3). These fell into two categories: (1) efforts to
enhance the adult stock of oysters on a bar to provide for sus-

tained reproduction or for commercial harvests and (2) efforts to
improve the physical habitat of a bar to encourage subsequent
larval settlement or to remove diseased oysters.

Monitoring

Various types of monitoring are relevant for evaluating

restoration success.Monitoring of bars not receiving restoration
activities (nonrestored bars) provides important reference points
(or controls) for comparison with sites receiving restoration
efforts (restored bars). Data collected at nonrestored and re-

stored bars included date of collection, measurements of oyster
abundance, individual size, and disease prevalence and intensity.

QUERIES AND METADATA ANALYSES

In our analyses, we considered the timing of an activity

(whether restoration or monitoring) and geographically refer-
enced location of that activity (i.e., a bar) to represent a discrete
restoration or monitoring ‘‘activity’’ for analysis. So, if an oyster
bar received numerous substrate additions or was monitored

numerous times, each addition or monitoring event counted as
an individual activity. The metadata analyses that follow sum-
marize information in the context of this operational definition.

We structured the initial queries of the database to develop
and understand the inventory of effort associated with oyster
restoration activities throughout the 18 y in the database. Such

basic queries are informative in terms of understanding the scale
and pattern of oyster restoration. However, there are important
caveats to acknowledge at the outset. These are as follows:

d Although we made exhaustive efforts to gather all relevant
information from the study period, the data set does not
capture all restoration and monitoring activities during this

time, either because the data were never recorded and
archived or because data were not made available to us. We
received complete data sets from the Maryland Department of

Natural Resources, University of Maryland, Oyster Recovery
Partnership, Potomac River Fisheries Commission, U.S.
Army Corps of Engineers Baltimore District, and the Acad-

emy of Natural Sciences/Morgan State University. Unfortu-
nately, data sets from the Virginia Institute of Marine
Science, Virginia Marine Resources Commission, and the

Figure 1. Landings of Eastern oysters from 1840 to the present in

Maryland and Virginia. Data derived from Grave (1912), Hargis and

Haven (1988), and unpublished data provided byE. Campbell ofMaryland’s

Department of Natural Resources and J. Wesson of Virginia Marine

Resources Commission.
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Chesapeake Bay Foundation were incomplete or summa-
rized at scales other than that needed for statistical analysis

(e.g., as bar summaries rather than raw data), or were not in
electronic form. Furthermore, information on bar status with
respect to harvest closures in Virginia was not available at the

time of our analysis.
d In terms of monitoring efforts, many data were collected for

purposes not related directly to restoration.We collated these

data in an attempt to assess restoration success, but with the
caveat that they are not always temporally or spatially
associated with restoration activities.

d Legal harvesting on bars included in the database has varied
temporally and spatially, which confounds our ability to
determine whether changes on a bar are related to restoration,

disease, or harvesting. For example, monitoring for disease in
Maryland (http://dnr.maryland.gov/fisheries/commercial/
oysters/fallsurvey/FSintro.html) was often conducted at a

number of sentinel bars that also were open to legal harvest
throughout the period analyzed. Specific data pertaining to
the harvest status of given bars inMaryland have been added

to the database when possible. However, there is no direct cor-
respondence between harvest regulations and actual harvest

TABLE 1.

Questions asked of the assembled data on oyster restoration efforts in Chesapeake Bay, 1990 to 2007.

Category Questions asked of the data Were answers available?

Oyster restoration inventory What efforts were made—where, when, by whom? Data were available for most efforts.

How was restoration attempted (substrate

addition, seed transplanting, and so forth)?

Rationale for restoration efforts Why was restoration attempted? For ecological

or fishery reasons, or both?

Rationale was not always evident.

What proportion of efforts focused on enhancing

habitat, broodstock, or disease tolerance?

Monitoring of restoration efforts Was any follow-up monitoring performed? Data were not always available.

If so, what data were collected and when, how

often, for how long, and by whom?

Availability and utility of

monitoring data

Were monitoring data analyzed or are they

available for analysis?

We analyzed the available data, but

the success of many restoration

activities remains unclear.If analyzed, what was learned about the success

of the restoration activity?

Restoration success or failure What constitutes success or failure of a

restoration effort, and what performance

measures are involved in this decision?

We were not able to answer these

questions with the available

data.

Why did some restoration efforts succeed and

others fail?

Scale of restoration efforts To what extent was the scale of a restoration a

factor in its success or failure?

We were not able to answer these

questions.

Can we determine the appropriate scale for use

in a restoration effort?

What production level (spat per year) is needed

for a successful restoration?

Long-term trends Are there differences in the length of time needed

for successful restoration in different regions of

Chesapeake Bay?

We were not able to answer these

questions.

Do sanctuaries work and under what conditions?

Ecosystem factors Are data on water quality, harmful algal blooms,

disease, or other relevant variables available for

sites that were not monitored after receiving a

restoration activity?

Data are not always available.

Oyster disease links Are oysters evolving tolerance to disease in

Chesapeake Bay?

We were not able to answer these

questions.

How successful have efforts to use selectively bred,

disease-tolerant strains been in restoration?

Socioeconomic factors involved What socioeconomic factors (cultural, historical,

political) have influenced restoration efforts?

We were not able to answer this

question.

Economics of restoration How much have restoration activities cost during the

study period, and what has been the economic

effect on the fishery?

We were not able to answer these

questions.
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at bars included in the database because bars open to harvest
may or may not have been harvested in any given year.

d Last, few data exist to quantify the extent of illegal harvest
(poaching) on restored bars and its effect on restoration

success. For example, although Paynter et al. (2010) reported
that 10 of 27 bars in their study had been affected by illegal
harvest, these numbers may or may not be representative of

the extent of poaching Bay-wide.

Within these constraints, we focused on two sets of questions

in this metadata analysis, with each question addressed as
a separate section in the following pages:

d What restoration efforts have been made? How, where, when,

and by whom?

d What monitoring efforts have been made? How, where,

when, by whom, and how did this monitoring intersect with
restoration efforts?

Note that although we use the adjective ‘‘restored’’ for bars
receiving a restoration activity, it does notmean that the activity
was successful in enhancing adult stock or habitat. Note also
that the number of bars listed in various tables may not agree

from table to table. This occurs because multiple organizations
could perform restoration activities, monitoring, or both on the
same oyster bar. Thus, if a state agency, a university, and a private

organization performed activities on the same bar, the bar might
show up 3 times in the data in a particular table, butmay represent
just 1 bar in another table.

RESULTS

The compiled data revealed a distribution of 1,037 bars Bay-

wide and in the coastal bays (Fig. 2) that were targeted for
restoration activity or monitoring between 1990 and 2007.
During the study period, restoration activities took place at
378 bars in Maryland and 216 bars in Virginia, and monitoring

occurred at 453 and 437 bars in Maryland and Virginia,
respectively. The sum of these numbers (1,484) is greater than
the value of 1,037 bars targeted for restoration or monitoring,

indicating that some bars were both restored andmonitored. Of
the 1,037 bars for which we obtained data, 43% experienced
both restoration and monitoring, with the remaining experi-

encing either restoration or monitoring alone.
Because a given bar might be restored or monitored (or both)

several times between 1990 and 2007, this practice yielded more
restoration and monitoring data points than a simple sum of the

bars that were manipulated. This is why the number of restora-
tion andmonitoring activities undertaken in the two states (total,
11,936; Table 4) ismuch higher than the number of bars restored,

or monitored, or both. Restoration alone approximated 18% of
all activities in both states whereas monitoring with or without
restoration comprised about 82% of the activities (Table 4).

TABLE 2.

Sources of data on oyster restoration and monitoring activities
in Maryland and Virginia waters (Chesapeake Bay and

coastal systems) from 1990 to 2007.

Type of agency Name of agency

State management Maryland Department of Natural Resources

Potomac River Fisheries Commission

Virginia Marine Resources Commission

Research and

educational

Academy of Natural Sciences/Morgan State

University Estuarine Research Center

University of Maryland

University of Maryland Center for

Environmental Science

Virginia Institute of Marine Science

Federal U.S. Army Corps of Engineers

Nongovernmental Oyster Recovery Partnership

Chesapeake Bay Foundation, Maryland and

Virginia branches

Living Classrooms Foundation

South River Federation

TABLE 3.

Types of activities used to restore oyster populations in Maryland and Virginia from 1990 to 2007.

Activity Description

Adult stock enhancement

Wild seed transplanting Wild seed (young oysters, or spat) are harvested and relocated to areas with low natural recruitment of spat,

but where spat are expected to grow to commercial and reproductive size.

Hatchery seed planting Oyster hatcheries produce larvae that are then allowed to settle on shell as spat for subsequent placement in

areas with low natural recruitment, but where spat are expected to grow to commercial and reproductive

size.

Habitat enhancement

Substrate addition Large-scale plantings of oyster shell (and occasionally other substrate) in areas expected to receive consistent

settlement of larvae on the substrate. These spat may then grow in the area or may subsequently be

transplanted elsewhere as seed. Substrate may also be used to build up a base on which seed can be laid.

Bar cleaning An activity to maximize survivorship of oysters by removing infected animals from a bar. Commercial

fishers are hired to use escalator dredges to remove all live oysters, returning empty shell to the bar. The

process excavates the bottom to a depth of ;0.3 m and, through agitation and turnover, sediment is

washed off the shell before the shell is returned to the bar.

Bagless dredging An activity that drags an oyster dredge with no (or an open) catch bag across a bar, stirring up oysters,

shell, and sediment. The oysters and shell resettle while sediment is dispersed into the water column

and, under appropriate conditions of currents, washed away from the bar. Bagless dredging is thought

to be less disruptive of the structural integrity of the bar than bar cleaning with power dredges.
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The effort in Maryland reflected in our database surpassed

that in Virginia in both restoration and monitoring (Table 4).
This results, in part, from the fact that, although Virginia has
a long history of restoration activities on public oyster bars

dating back to at least 1915 (Wesson et al. 1999), georeferenced
data suitable for inclusion in our database were available only
from 1999 onward.

What Restoration Efforts Have Been Made?

Of the five types of restoration activities used by various
agencies, the traditional practice of adding substrate, usually

oyster shell and ostensibly to augment natural recruitment,
involved more bars (240 in Maryland and 177 in Virginia) than
any other activity (Table 5). However, in terms of restoration

activities, it was second to transplanting seed (Table 4). The
remaining restoration techniques—bar cleaning and bagless
dredging—were rarely used (Tables 4 and 5).

There were habitat differences in terms of restoration in the
Bay (main stem and tributaries) and the coastal bays (Table 5),
a reflection of the fact that most oyster bars occur in tributaries
rather than in the main stem or the coastal bays. (There are

1,327 bars in the Bay’s tributaries, 237 bars in the Bay’s main
stem, and 121 bars in the coastal bays.) Substrate was added to
317 bars in the Bay’s tributaries, 47 bars in the main stem, and

45 bars in the coastal seaside bays. Tributaries also received
most of the seed transplants. Bar cleaning was undertaken
almost exclusively on tributary bars, withMaryland conducting

bar cleaning at more bars than Virginia. Only one seaside bar
was cleaned (in Maryland). Bagless dredging was used only in
Virginia, at 11 bars in the tributaries and four in the main stem.

The pattern of restoration changed during the course of the
study period (Fig. 3). InMaryland, substrate addition increased

through the 1990s, peaking at 45 bars in 1999, followed by lower
and relatively constant usage at about 30 bars through 2005,
and declining thereafter to 5 bars in 2007 as substrate became
scarce. The number of bars receiving wild seed transplants was

high in 1992 (52) and 1998 (58), and declined thereafter as use of
hatchery seed began to dominate. Transplanting hatchery seed
increased from 1997 onward, reaching its highest level in 2006

(48), when it exceeded wild seed transplants (4) by about 10-
fold. Bar cleaning began in 2003 (6 bars) in Maryland, with
a modest increase to 14 bars in 2007.

As noted earlier, our information on restoration activities
in Virginia covers a shorter period than in Maryland (Fig. 3).
In our database, substrate addition began in 1999, with 37–47
Virginia bars receiving substrate during the next 4 y. No

substrate addition was reported in 2003; however, 40 bars were
supplemented with substrate the following year, declining by
nearly half by 2006. Wild seed transplanting began, according

to our database, in 1996 at 1 Virginia bar, with the highest
number (23 bars) receiving wild seed in 2000. As in Maryland,
use of wild seed was eventually surpassed by the use of hatchery

seed, beginning in 2001 to 2002, with hatchery seed placed on 15
bars. Bar cleaning was conducted at 8 and 5 bars in 2000 and
2001, respectively, and bagless dredging was only conducted in

1999, at 15 bars. A variety of additional activities (including
seed movement and construction of new bars; see, for example,
Schulte et al. (2009)) have also been conducted in Virginia over
many years, chiefly in support of the oyster fishery. We did not

consider this set of efforts, however, because sufficient data
were not available for analysis.

Multiple organizations have been involved in oyster resto-

ration in the region (Tables 4 and 6). Most efforts, however,
were conducted by the two state agencies with mandated
restoration responsibilities: Maryland’s Department of Natural

Resources (DNR) and Virginia’s Marine Resources Commis-
sion (VMRC). The DNR performed 6,068 of 7,914 activities in
Maryland whereas VMRC performed 2,115 of 4,022 activities
in Virginia (Table 4).

With respect to the number of oyster bars that were restored
in Maryland (Table 6) as well as the number of restoration
activities (Table 4), the DNR focused on substrate addition and

wild seed transplanting, with hatchery seed transplants being
uncommon. The Oyster Recovery Partnership predominantly
used hatchery seed transplants and bar cleaning (the Partner-

ship was the only Maryland agency to perform this latter
activity). The Chesapeake Bay Foundation restored nearly
equal numbers of bars with hatchery seed and substrate (Table

6), but used hatchery seed more often (Table 4). No Maryland
agency or organization performed bagless dredging during the
study period.

In Virginia, VMRC’s primary restoration activity was sub-

strate addition, with wild seed transplanted less commonly,
hatchery seed not at all, and with bagless dredging and bar
cleaning performed at a limited number of locations (Tables 4

and 6). In smaller efforts, the Chesapeake Bay Foundation
planted mostly hatchery seed and little wild seed whereas the
U.S. Army Corps of Engineers added substrate more often than

hatchery seed.
Although some bars were the focus of a single restoration

activity, the high number of restoration activities reported for

Figure 2. Spatial coverage of Eastern oyster bars with restoration or

monitoring activities in ChesapeakeBay and coastal sites inMaryland and

Virginia from 1990 to 2007.
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both states (Table 4) indicates that restoration efforts during the
18-y period occurred multiple times at many of the bars. For
example, staff of the DNR conducted substrate additions and
wild seed transplants 312 and 444 times, respectively (Table 4),

sometimes on the same bars. As another example, substrate
addition took place on 35 monitored bars at least two different
times, and one monitored bar received substrate addition 10

times during the 1990 to 2007 period (data not shown). In some
instances, these multiple activities on a single bar were appar-

ently the result of an integrated strategy, such as the addition of
substrate followed shortly by the addition of seed. In other
instances, however, they appear to be a more haphazard se-
quence of activities.

We attempted to estimate total acreage restored during the
18-y period. Unfortunately, acreage for some activities appar-
ently was never reported. For example, hatchery seed was

transplanted 595 times in Maryland, yet data on area covered
were available for only 35% of these activities. In Virginia, only

TABLE 4.

Number of restoration and monitoring activities by agency in Maryland and Virginia, 1990 to 2007.

State Agency

Restoration activities Monitoring activities

All

activities

combined

Substrate

addition

Hatchery

seed

transplants

Wild seed

transplants

Bar

cleaning

Bagless

dredging

Combined

restoration

activities

Monitoring

with

restoration

Monitoring

without

restoration

Combined

monitoring

activities

Maryland DNR 312 6 444 0 0 762 3,595 1,711 5,306 6,068

CBF 114 406 3 0 0 523 ND ND ND 523

ORP 6 178 0 46 0 230 0 0 0 230

PRFC 27 1 9 0 0 37 0 0 0 37

ANS/MSU 1 3 0 0 0 4 447 114 561 565

Others 8*, 1† 1‡ 0 0 0 10 423§ 58§ 481 491

Subtotal 469 595 456 46 0 1,566 4,465 1,883 6,348 7,914

Virginia VMRC 295 0 56 13 17 381 830 904 1,734 2,115

CBF 0 130 4 0 0 134 ND ND ND 134

USACE 9 3 0 0 0 12 0 0 0 12

VIMS 0 0 0 0 0 0 513 1,248 1,761 1,761

Subtotal 304 133 60 13 17 527 1,343 2,152 3,495 4,022

Totals 773 (37){ 728 (35){ 516 (25){ 59 (3){ 17 (<1) { 2,093 5,808 (59)** 4,035 (41)** 9,843 11,936

* U.S. Army Corps of Engineers. † South River Federation. ‡Living Classrooms Foundation. §University of Maryland. {Percent of all restoration
activities. ** Percent of all monitoring activities.

Percentages are in parentheses.

ANS/MSU, Academy of Natural Sciences/Morgan State University Estuarine Research Center; CBF, Chesapeake Bay Foundation; DNR,

Maryland Department of Natural Resources; ND, no data collected; ORP, Oyster Recovery Partnership; PRFC, Potomac River Fisheries

Commission; USACE, U.S. Army Corps of Engineers; VIMS, Virginia Institute of Marine Science; VMRC, Virginia Marine Resources

Commission.

TABLE 5.

Habitat distribution of oyster bars receiving restoration and monitoring activities by all agencies in the Chesapeake Bay main stem

and tributaries, and in the coastal seaside bays, 1990 to 2007.

State

Habitat

type

No. of oyster bars receiving restoration activities

No. of oyster bars receiving monitoring

activities

Substrate

addition

Hatchery

seed

transplants

Wild seed

transplants

Bar

cleaning

Bagless

dredging

Combined

restoration

activities

Monitoring

with

restoration

Monitoring

without

restoration

Combined

monitoring

activities

Maryland Main stem 21 10 22 0 0 53 29 28 57

Tributaries 200 107 136 37 0 480 245 137 382

Seaside 12 13 2 1 0 28 9 3 12

Unknown 7 2 0 0 0 9 0 2 2

Total 240 (42)* 132 (23)* 160 (28)* 38 (7)* 0 (0)* 570 283 (62)† 170 (38)† 453

Virginia Main stem 26 5 6 0 4 41 33 37 70

Tributaries 117 25 32 13 11 198 105 177 282

Seaside 33 0 2 0 0 35 25 58 83

Unknown 1 0 0 0 0 1 1 1 2

Total 177 (64)* 30 (11)* 40 (15)* 13 (5)* 15 (5)* 275 164 (38)† 273 (62)† 437

* Percent of all restoration activities in the state. † Percent of all monitoring activities in the state.

Percentages are in parentheses.
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2% of hatchery seed transplant activities had spatial informa-

tion available. Acres receiving wild seed were better repre-
sented, with 99% of the additions in Maryland and 68% in
Virginia having associated areal data. In Virginia, reports of

acreage restored using substrate addition were fairly complete:
82% of the reported restoration activities could be related to
known acreage. In contrast, Maryland acreage for the activities
using substrate addition was known for only 19% of records. A

further hindrance to estimating acreage restored involves the
fact that a site may have received a restoration activity or

activities repeated times, so an estimate of restored acreage
would be inflated. Thus, we cannot provide reasonable esti-

mates of total acreage restored based on data in hand.

What Monitoring Efforts Have Been Made?

As with restoration, multiple organizations have partici-

pated in monitoring (Tables 4 and 6), often with several visits to
a bar in a year. The extent of monitoring of oyster bars and
restoration bars has been similar in both states throughout the
study interval, occurring at 453 bars in Maryland and 437 in

Virginia, with tributaries the focus of most efforts in both states
(Table 5). In both states, the actual location of monitoring did
not always coincide with the location of restoration efforts in

oyster bars.
In Maryland, monitoring of restored bars occurred 4,465

times compared with 1,883 times at nonrestored bars (Table 4).

Unfortunately, much of the monitoring on restored bars gener-
ated only qualitative or semiquantitative data. This problem and
the temporal and spatial mismatches between some restoration

and subsequent monitoring activities (discussed later) hindered
interpretation. In Maryland (Tables 4 and 6), the DNR was the
most active agency, monitoring restored bars 3,595 times and
nonrestored bars 1,711 times. The Morgan State University

Estuarine Research Center (formerly the Academy of Natural
Sciences Estuarine Research Center) focused on bars in the
Patuxent River and off Calvert Cliffs in the Bay itself, with 561

monitoring activities, predominantly on restored bars. The
University of Maryland monitored bars 481 times, also focusing
on restored bars.

In contrast to Maryland, more monitoring in Virginia was
undertaken at nonrestored bars than at restored bars (Tables 4
and 6). VMRC was the primary monitoring organization,

reporting nearly similar monitoring frequencies and number of

Figure 3. Number of sites receiving a restoration activity in Virginia and

Maryland from 1990 to 2007.

TABLE 6.

Number of oyster bars treated by agency between 1990 and 2007.

State Agency

No. of oyster bars receiving restoration activities

No. of oyster bars receiving

monitoring activities

Substrate

addition

Hatchery

seed

transplants

Wild seed

transplants

Bar

cleaning

Bagless

dredging

Monitoring

with

restoration

Monitoring

without

restoration

Maryland DNR 174 6 154 0 0 257 158

CBF 65 73 2 0 0 ND ND

ORP 6 68 0 38 0 0 0

PRFC 15 1 5 0 0 0 0

ANS/MSU 1 1 0 0 0 17 8

Miscellaneous 8*, 1† 1‡ 0 0 0 72§ 15§

Total 270 150 161 38 0 346 181

Virginia VMRC 168 0 40 13 15 149 190

CBF 0 29 3 0 0 ND ND

USACE 9 1 0 0 0 9 0

VIMS 0 0 0 0 0 48 140

Total 177 30 43 13 15 206 330

* U.S. Army Corps of Engineers. † South River Federation. ‡Living Classrooms Foundation. §University of Maryland.

ANS/MSU, Academy of Natural Sciences/Morgan State University Estuarine Research Center; CBF, Chesapeake Bay Foundation; DNR,

Maryland Department of Natural Resources; ND, no data collected; ORP, Oyster Recovery Partnership; PRFC, Potomac River Fisheries

Commission; USACE, U.S. Army Corps of Engineers; VIMS, Virginia Institute of Marine Science; VMRC, Virginia Marine Resources

Commission.
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bars in the restored and nonrestored categories. The Virginia
Institute of Marine Science (VIMS) performed monitoring

only, sampling nonrestored bars muchmore often than restored
bars.

Assessing Restoration Success

Of the more than 2,000 restoration activities undertaken,
a relatively small number were monitored (Table 7). From the
data available, it is clear that there has been limited attention to

experiments to assess the efficacy of the various restoration
activities. As a result, the kinds and types of data required to
determine explicitly the success of restoration were generally

not recorded. Estimating success requires that data be collected
from a bar both prerestoration and several times postrestora-
tion, and that the bar not be subjected to other activities during
the postrestoration data collection period unless these activities

are planned and replicated across bars. An additional require-
ment is that the data be collected in a quantitative manner that
allows for estimation of oyster density and condition. Un-

fortunately, many restored bars had multiple restoration activ-
ities with harvest permitted and aperiodic or no monitoring,
thereby preventing estimation of the effectiveness of an in-

dividual restoration method. We illustrate these issues with the
following data.

The number of oyster bars with a single restoration activity

and associated monitoring during any 5-y period was low,
although the percentage of restored bars subsequently moni-
tored was high (Table 8). In Maryland, 53 of 108 bars receiving
substrate and 59 of 92 receiving wild seed were monitored both

before and after the restoration activity. In Virginia, 6 of 13 bars
receiving wild seed and 7 of 10 receiving hatchery seed were pre-
and postmonitored, but only 20 of 128 bars receiving substrate

were adequatelymonitored. Amore detailed examination of the
timing of the pre- and postmonitoring of the bars with a single
restoration activity in a 5-y period indicates that the number of

replicates potentially available for an adequate statistical
analysis is modest (Table 9). The number of oyster bars with
2 restoration activities and associated monitoring during any
5-y period was also low, but, again, the percentage of restored

bars subsequently monitored was high (Table 10). The combi-
nations of adding substrate plus wild or hatchery seed represent

a substantial number of restoration activities in both states.
Monitoring appears to have been conducted at least once after

restoration in 60–80% of the bars planted.
Although the information in Tables 8, 9, and 10 suggests that

some bars inMaryland and Virginia should have adequate data
for an analysis of the effect of a restoration activity on the oyster

population on that bar, many of these bars were open to harvest-
ing during the same period. Even if they were closed, data required
for an assessment of restoration success were usually unavailable.

For example, an estimate of abundance requires that the area
sampled and the number of oysters per sampled area be recorded.
Unfortunately, this type of information was often not collected.

Much of the monitoring data cannot be used to estimate densities
because they were collected with qualitative dredge samples
(although these data may be useful for evaluating other aspects
of oyster restoration ‘‘success,’’ such as estimating growth rates,

age or size at disease infection, years to harvest size, and so forth).
Last, some bars received restoration activities more than 5 y apart.
For example, if a bar received shell one year and wasmonitored in

subsequent years, then received shell more than 5 y later and was
monitored, this activity would count as two bars in our summary
table.However, the bars are not true replicates because there could

be some residual effect from the earlier activity, making the results
of the individual restoration activities uninterpretable. In sum,
these caveats reduce the number of cases of restoration activities

followed by multiple years of monitoring to a level that is not
adequate for a rigorous analysis.

DISCUSSION

Key Observations and Cautionary Comments

An important objective of our evaluation effort was to assess
the successes and failures of specific restoration activities

toward meeting their restoration goals. Important limitations
in meeting that objective imposed by the data are summarized
here.

Inadequate Data Collection and Replication

Analyzing the success of an individual restoration project at
a particular bar requires focused data collection using sampling
techniques that are sufficiently quantitative to compare out-

comes with goals for that bar, and for comparison with non-
restored reference bars. It also requires sufficiently long-term
monitoring pre- and postrestoration activity to capture the

effect of the restoration effort. More general analysis needed to
improve the effectiveness of restoration and to meet larger scale
goals, however, also requires that both the design of the array of

restoration projects and the associated data collection be
coordinated and planned with sufficient attention to replication
and siting to draw meaningful conclusions. For example, repli-
cating alternative techniques (e.g., bar sizes, substrates, seed

densities) and using reference bars in a single habitat (salinity
zone, tributary vs. main stem Bay) can guide future restoration
efforts in that habitat type by providing information on the

relative effectiveness of the tested techniques. Alternatively,
replication across habitats can provide information on how the
effectiveness of tested techniques varies with environmental

conditions.
Despite the large number of restoration activities in the

database, the lack of replication of specific combinations of

TABLE 7.

Combinations of restoration activities on monitored and

unmonitored oyster bars by state from 1990 to 2007.

State

Restoration

activity

Bars with one or more

restoration activity

Bars with no

restoration

activity

Monitored Unmonitored Monitored

Maryland None — — 170

1 177 50 —

2 different 74 44 —

3 different 24 1 —

4 different 8 — —

Virginia None — — 273

1 118 43 —

2 different 42 9 —

3 different 4 — —
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restoration activities in or among habitats severely hampered
our ability to evaluate the effectiveness of restoration to date.
An analysis of activities at 57 bars in Maryland that were both
closed to harvest for at least 1 y and for which data on live

oysters were collected sometime during the 18-y study period
reveals that replication of specific techniques was rare. Eleven
of the bars received no restoration activity and so could serve

as replicates of that action. However, the remaining 46 bars
received 34 different combinations of restoration activities.
One restoration activity—shell addition—had 6 replicates (un-

fortunately, the collected data were not quantitative); three other
combinations of restoration activities had three possible repli-
cates each, 1 had 2, and the remaining 29 combinations were

unreplicated.
If we relax the criteria for inclusion of bars in analyses and

pool bars receiving 1 or 2 repetitions of the same activities, 4
restoration types had at least 4 replicates: (1) shell addition and

hatchery seed addition, (2) shell addition only, (3) hatchery seed
addition only, and (4) bars receiving no restoration activities.

Although these ‘‘treatments’’ would seem to form a basis for
important analyses (e.g., Does addition of hatchery seed provide
any benefit beyond addition of shell only?), variation among
potential replicates renders some data unsuitable for such

comparisons. For example, of 8 bars with 1 or 2 shell additions
and hatchery-seed additions, (1) the number of years between
shell additions and hatchery seed additions ranged from 0–7 y,

(2) 2 bars were not actually closed to fishing the year after shell
addition or in the subsequent year, and (3) only 3 bars were both
monitored and closed for at least 2 y after seed addition.

Furthermore, bars receiving similar restoration activities often
varied in habitat, size, and specifics of the restoration tech-
niques used.

A similar analysis of data from Virginia is currently not
possible. The opening dates and durations of opening of the
Virginia public oyster grounds for harvesting are set annually
by VMRC at their September meeting. Occasionally, the dates

and durations of opening have been modified by emergency
action at subsequent meetings. These actions are recorded in the

TABLE 8.

Number of oyster bars in each state with only 1 restoration activity and associated monitoring over any 5-y period, 1990 to 2007.

State Restoration activity

No. of oyster bars

Total no.

of bars

Restored

only

Only monitored

before restoration

Only monitored

after restoration

Monitored

before and

after restoration

Total

monitoring

Maryland Substrate addition 27 3 25 53 81 108

Wild seed transplanting 9 0 24 59 83 92

Hatchery seed transplanting 11 2 3 6 11 22

Bar cleaning 3 1 0 1 2 5

Subtotal 50 6 52 119 177 227

Virginia Substrate addition 38 12 58 20 90 128

Wild seed transplanting 3 2 2 6 10 13

Hatchery seed transplanting 1 0 2 7 9 10

Bagless dredging 0 4 0 5 9 9

Bar cleaning 1 0 0 0 0 1

Subtotal 43 18 62 38 118 161

Total 93 24 114 157 295 388

TABLE 9.

Number of oyster bars in each state with monitoring during the year of the activity (year 0) and for as long as 4 y thereafter,
1990 to 2007.

State Restoration activity

No. of oyster bars

Total no.

of bars

Monitored

year 0

Monitored

years 0 and 1

Monitored

years 0, 1, and 2

Monitored

years 0–3

Monitored

years 0–4

Maryland Substrate addition 3 10 6 5 43 67

Wild seed transplanting 6 4 7 5 55 79

Hatchery seed transplanting 1 2 2 0 4 9

Bar cleaning 1 0 0 0 0 1

Subtotal 11 16 15 10 102 154

Virginia Substrate addition 8 9 7 10 11 45

Wild seed transplanting 1 0 0 1 5 7

Hatchery seed transplanting 3 2 2 0 2 9

Bagless dredging 0 0 0 0 3 3

Subtotal 12 11 9 11 21 64

Total 23 27 24 21 123 218
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meeting minutes. Typically, whole estuaries or sections of
estuaries are defined as open or closed areas, with delineating

landmarks such as buoys being identified for enforcement
purposes. Individual bars are less frequently identified in regu-
lations guiding opening and closing of harvests. Assembly of

such historical data for this project’s period of interest requires
examination of the monthly minutes and subsequent translation
of the boundary data to bar designations in the GIS databases.

Confounding Effects of Harvesting

Most restoration activities inMaryland were associated with
‘‘open’’ oyster bars, indicating that restoration efforts were
targeted to support the fishery. For example, in Maryland, 388

bars were open to the fishery between 1990 and 2007, and were
also monitored at some point during the study period. Of those
bars, 235 had at least one restoration activity performed. Addi-
tional fishery-related restoration activities in Maryland were

associated with oyster bars that were closed for one to several
years before being reopened. For example, there were 46 barswith
at least one restoration activity that were closed at some point

during the study period. In Virginia, data for open and closed
areas were not available in an electronic or other format that was
compatible with the database. Hence, the intent of restoration

efforts formost bars inVirginia cannot be ascertained at this time.

Limited Quantitative Sampling Effort

In Maryland, most of the data on oysters came from
semiquantitative sampling (timed dredge samples, with no

tow distance recorded). For all Maryland samples, regardless
of organization, there were 4,439 dredges that had no tow length
recorded and 190 monitoring activities that were collected by

hand or by a diver with no quadrat sampler involved or with
unknown gear. The DNR alone performed 4,018 dredge tows
with no distances recorded. Quantitative, spatially explicit
sampling by the DNR (timed dredges, patent tong use, or

quadrat sampling) comprised just 1,013 activities in Maryland,
including 806 dredge samples with distances recorded and 181
patent tong samples.

The semiquantitative data may serve the purposes for which
they were intended (e.g., evaluating recruitment success or
informing fisheries management decisions), but unfortunately

cannot be used to assess the success or failure of many
restoration activities with respect to population dynamics and
quantitative abundance estimates. In addition, harvest data are

not available for specific bars, so we cannot determine whether
restoration efforts resulted in improved harvests. However, it

is possible that the associated disease data will be useful for
addressing potential changes in disease status on restored bars.

In Virginia, VMRC and VIMS collected 2,726 samples by

dredge, by hand, by diverwith no quadrat in hand, or by unknown
means.An additional 772 samples were taken by patent tong or by
a diver with a quadrat sampler. Overall, a greater proportion of

monitoring data was collected by spatially explicit sampling in
Virginia. VMRC alone collected 997 samples by divers using
quadrats or patent tongs versus 149 by untimed dredge samples.
However, several issues need to be resolved to make good use of

the quantitative Virginia sampling. Different sampling protocols
have yielded different density estimates, and, as noted earlier,
restoration goals and information onwhether bars were closed to

fishing during and subsequent to restoration efforts are missing.
In addition, data on numbers of replicate samples taken formuch
of the Virginia monitoring data have not been provided. The

absence of this information precludes useful analyses.

What Conclusions Have We Drawn?

We conclude that the limitations cited earlier hinder using
the database to evaluate the success or failure of specific restora-
tion activities on specific oyster bars or the efficacy of particular
restoration techniques in general. Further data collection efforts,

such as the harvest pattern for bars in Virginia, might reveal ad-
ditional information that would make the data in our database
more useful.

Recent collaborative restoration efforts in Virginia (U.S.
Army Corps of Engineers, VMRC, VIMS) and in Maryland
(Oyster Recovery Partnership) have been more explicit in their

goals and more thoroughly monitored. Designation of specific
restoration bars as sanctuaries (e.g., Palace Bar Reef in the
Piankatank River, VA, or Shoal Creek and States Bank in the
upper Choptank River, MD) imply ecological goals. However,

such designations do not distinguish between particular eco-
system services that are being targeted (e.g., a spawner sanctu-
ary for repopulating the region vs. provision of habitat on the

sanctuary bar itself). Monitoring activities associated with these
bars generally included quantitative estimates of recruitment
and population abundance, oyster growth and survival, and

disease prevalence and intensity. The data derived from these
more quantitative activities may allow an interested party to
determine success or failure of individual projects. However,

TABLE 10.

Number of oyster bars in each state with 2 restoration activities (involving 3 of the most common restoration activities) and
associated monitoring over any 5-y period, 1990 to 2007.

State Combined restoration activities

No. of oyster bars

Total no.

of bars

Restored

only

Only

monitored

before

restoration

Only

monitored

after

restoration

Monitored

before and

after restoration

Total

monitoring

Maryland Substrate addition and hatchery seed planting 39 5 58 24 87 126

Substrate addition and wild seed planting 38 4 111 42 157 195

Virginia Substrate addition and hatchery seed planting 40 12 29 51 92 132

Substrate addition and wild seed planting 42 14 30 52 96 138
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activities not recorded in the data set (e.g., poaching on
sanctuary bars) could hinder any effort to interpret the results

of statistical analyses of the available data. Furthermore, the
limited number of replicates in relation to sampling techniques,
salinity zones, and habitats will hinder the ability to draw general
lessons from multiproject comparisons.

A widespread restoration activity throughout the period
was the addition of substrate, which can result in short-term
enhancement of oyster recruitment (e.g., Brumbaugh & Coen

2009). Our database may permit an evaluation of this issue on
a broader scale.However, the lack of data on other possible effects
on recruitment, such as sediment and fouling organisms on shells,

limits the ability to ascribe causes to any patterns uncovered.
To supplement broodstocks and to increase spawning

success, oysters have been added to sanctuary bars by govern-
mental and nongovernmental organizations with increasing

frequency during the study period (150 bars had hatchery seed
transplanted and 100 bars had wild seed transplanted at some
point during the studyperiod). Some recent reports have supported

the utility of supplementing broodstock (e.g., Southworth&Mann
1998, Brumbaugh & Coen 2009). Unfortunately, most of the
bars in our study had several restoration activities at different

times with different monitoring activities and different closure
dates. As a result, the combined data set will not provide the
foundation for satisfactory analyses.

Although the inferred goals of some of the activities in the
database included the restoration of ecological functions pro-
vided by oyster bars, few studies collected data directly related
to those functions other than those (e.g., filtration rates) that

can be directly calculated from size and abundance data. Recent
studies on restored oyster bars in low-salinity areas inMaryland
(the Chester, Choptank, Severn, and Patuxent rivers) and in

mesohaline areas in Virginia (the lower Rappahannock River)
have related some additional aspects of ecological functions to
oyster abundance data (Luckenbach et al. 2005; Paynter et al.

2010). The ability to use the database to extend the inferences
from these studies to other restoration bars is uncertain at this
point, but we expect that comparisons between bars might
enhance the ability to infer ecological success where they have

not been specifically measured. Those inferences, of course,
depend on the similarity of data collection methods and timing
of the sampling between bars.

One final caution involves the natural high variability in
oyster population dynamics, including the extremely large year-
to-year variability in spat settlement in Chesapeake Bay (e.g.,

Shaw 1969, Krantz & Meritt 1977, Kennedy 1980, Newell et al.
2000). The presence of such variability requires longer term

studies than have been performed to date when assessing
whether a restoration activity has modified local population
dynamics in a positive way or whether sustained restoration
efforts would be required to increase the oyster population in

the Bay.
Our analysis strongly suggests that restoration and moni-

toring efforts need to be organized and coordinated in a much

more stringent manner to facilitate the collection of data
essential for assessing the efficacy of these efforts. In our study,
12 different agencies and organizations provided data in various

formats. The combined efforts are remarkable in many respects
and the analyses we conducted make clear the many ways that
these entities have worked together to address the challenge of
oyster restoration. However, given the wide range of habitats

and the types and combinations of restoration activities imple-
mented, we could draw few conclusions about the efficacy of
most restoration efforts. We do conclude, however, that

monitoring and management protocols of most restoration
activities have been inadequate for any evaluation of the success
of any activity on a particular bar. To allow future rehabilita-

tion efforts to be successful, a robust stock assessment program
(monitoring) is required to detect local and systemwide changes
that may be the result of restoration activities. This assessment

program needs to be capable of tracking spatially explicit (i.e.,
bar-specific) changes in oyster abundance, mean oyster size,
recruitment, disease levels, and mortality over time.

RECOMMENDATIONS

Definitive steps can be taken to improve and enhance

restoration and stock assessment efforts (Table 11). To begin,
there must be clearly articulated goals for these efforts, whether
to support the oyster fishery, for long-term restorationof ecological

services, or both. To accomplish these goals will require scientif-
ically rigorous designs for restoring a region, accompanied by pre-
and postmonitoring and specific assessment plans. For example,
the restoration project described in Schulte et al. (2009) used

before-and-after bottom substrate and oyster population as-
sessments to evaluate an experimental test of potential benefits
of vertical relief for fostering oyster growth and population

increases. Different end points will likely require different
designs for given activities, and possibly different methods of
sample collection. Data collection should include repeated

TABLE 11.

Recommendations for future oyster restoration and monitoring activities.

1. Clearly articulate goals of restoration efforts.

2. Use scientifically valid designs for restoration and monitoring.

3. Collect repeated measures of oyster sizes, abundances, and disease status as well as other goal-specific data.

4. Use georeferencing technology to ensure that all measurements are spatially explicit so that sites can be identified accurately and easily in the

future.

5. Organizations doing restoration and monitoring must collaborate, including identifying bars each will restore before manipulations, with all

entities agreeing on common variables to be monitored and committing to rigorous quality control for all monitoring efforts.

6. Post data to a central collaborative database governed by clear guidelines for how and when data are to be provided and by clear agreements

regarding data availability, sharing, and use.

7. Restored bars must remain unharvested so that monitoring of growth and the progression of disease can continue for a sufficient duration to

assess completely the efficacy of the restoration activity.
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measures of oyster size, abundance, and disease status as well as
other goal-specific data. Such efforts will require some form of

random sampling and measures of effort. It is important that
sites can be identified accurately and easily in the future, so
georeferencing technology is essential. Sustained funding will be
required to support these long-term efforts.

Effective restoration will be greatly enhanced by collabora-
tion among organizations for single site-specific restoration,
and more fully integrated data collection and monitoring of

critical variables that are common to all efforts and that are
subject to rigorous quality control. Collected data should be
posted to a central collaborative database that should build on

the work of this project and should explicitly identify the
potential limitations of contributed data. The database should
also be governed by clear guidelines for how and when data are
to be provided, and should be based on clear agreements

regarding data availability, sharing, and use. Although publi-
cation rights could be legitimately restricted to protect the
efforts of those involved in monitoring, the database should be

accessible to all stakeholders interested in the outcome of public
investments in oyster restoration. Last, harvesting must be
banned from restored bars during monitoring periods so that

monitoring of growth and the progression of disease is main-

tained for sufficient duration to assess fully the efficacy of the
restoration activity.

Maryland and Virginia are not alone in experiencing the
decline of populations of oysters and the loss of ecological
services provided by this supreme ecological engineer. Shellfish
bars worldwide are diminishing (Beck et al. 2011). However,

there remains great interest and substantial investment of public
funds in restoring oyster bars in Chesapeake Bay. Our findings
should enable future efforts to be more successful.
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of the Chesapeake Bay oyster population: a century of habitat de-

struction and overfishing. Mar. Ecol. Prog. Ser. 111:29–39.

Schulte, D. M., R. P. Burke & R. N. Lipcius. 2009. Unprecedented

restoration of a native oyster metapopulation. Science 325:1124–1128.

Shaw, W. N. 1969. Oyster setting in two adjacent tributaries of

Chesapeake Bay. Trans. Am. Fish. Soc. 98:309–314.

Southworth,M.&R.Mann. 1998. Oyster reef broodstock enhancement

in theGreatWicomicoRiver, Virginia. J. ShellfishRes. 17:1101–1114.

Stevenson, C. H. 1894. The oyster industry ofMaryland.Bull. U.S. Fish

Commission for 1892. 12:205–297.

USEPA (U.S. Environmental Protection Agency). 2008. 2008 92-

Segment scheme for the Chesapeake Bay water quality criteria.

In: Ambient water quality criteria for dissolved oxygen, water

clarity and chlorophyll a for the Chesapeake Bay and its tidal

tributaries. 2008 Technical support for criteria assessment protocols

addendum. EPA903-R- 08-001; CBP/TRS 290-08. Annapolis,

MD. Chesapeake Bay Program Office. pp. 5–12. <http://www.

chesapeakebay.net/content/publications/cbp_47637.pdf> Accessed

August 7, 2011.

Wesson, J., R. Mann & M. Luckenbach. 1999. Oyster restoration in

Virginia. In: M. W. Luckenbach, R. Mann & J. A. Wesson, editors.

Oyster reef habitat restoration: a synopsis and synthesis of ap-

proaches. Gloucester Point, VA: VIMS Press. pp. 117–129.

RESTORING MARYLAND AND VIRGINIA OYSTER POPULATIONS 731


